
James River Group Contract No. VA-020509-CTAC Order No.  0036182

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 1
1 - PSAP Assessment Amherst PSAP 22.75
2 - Make initial contact with LEC Amherst PSAP 1.25
3 - Phase 1  Request Letters Amherst PSAP 3.75
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.65
6 - Wireless Trunk Review Amherst PSAP 55.9
7 - Initial Planning Meeting Amherst PSAP 14.95
8 - Coordinate Call Sector Routing Amherst PSAP 24.1
9 - Manage CPE Upgrade Amherst PSAP 1.5
10 - Manage Phase I Implementation Amherst PSAP 52.75 8
11 - Project Status Reports Amherst PSAP 78.7 0.25
12 - Monthly Report Amherst PSAP 59.45
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 33.2 8
15 - True-Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 8.55
2 - Make initial contact with LEC Appomatox PSAP 1
3 - Phase 1  Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0.75
5 - Service Agreement Review Appomatox PSAP 1.35
6 - Wireless Trunk Review Appomatox PSAP 29
7 - Initial Planning Meeting Appomatox PSAP 17.3
8 - Coordinate Call Sector Routing Appomatox PSAP 0.75
9 - Manage CPE Upgrade Appomatox PSAP 5
10 - Manage Phase I Implementation Appomatox PSAP 3.5
11 - Project Status Reports Appomatox PSAP 88.45 2.6
12 - Monthly Report Appomatox PSAP 41.9 4.25
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 2
15 - True-Up Documentation Appomatox PSAP 0.75

1 - PSAP Assessment Bedford PSAP 22.4
2 - Make initial contact with LEC Bedford PSAP 13
3 - Phase 1  Request Letters Bedford PSAP 0
4 - Cost Recovery Request Bedford PSAP 0.25
5 - Service Agreement Review Bedford PSAP 2.35 1
6 - Wireless Trunk Review Bedford PSAP 38
7 - Initial Planning Meeting Bedford PSAP 12.7
8 - Coordinate Call Sector Routing Bedford PSAP 4.5
9 - Manage CPE Upgrade Bedford PSAP 1
10 - Manage Phase I Implementation Bedford PSAP 29.5
11 - Project Status Reports Bedford PSAP 46.3 0.25
12 - Monthly Report Bedford PSAP 20.7
13 - Coordinate Training Bedford PSAP 0.5
14 - Testing and Cutover Bedford PSAP 9
15 - True-Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.4
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 1  Request Letters Buckingham PSAP 0
4 - Cost Recovery Request Buckingham PSAP 1
5 - Service Agreement Review Buckingham PSAP 0.95
6 - Wireless Trunk Review Buckingham PSAP 48.7
7 - Initial Planning Meeting Buckingham PSAP 13.45
8 - Coordinate Call Sector Routing Buckingham PSAP 3.75
9 - Manage CPE Upgrade Buckingham PSAP 10.75
10 - Manage Phase I Implementation Buckingham PSAP 37.75
11 - Project Status Reports Buckingham PSAP 95.6
12 - Monthly Report Buckingham PSAP 31.4
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 69.75
15 - True-Up Documentation Buckingham PSAP 0

3 - Phase 1 Request Letters Lynchburg PSAP 0
5 - Service Agreement Review Lynchburg PSAP 10.8
7 - Initial Planning Meeting Lynchburg PSAP 13.05
8 - Coordinate Call Sector Routing Lynchburg PSAP 1.25
11 - Project Status Reports Lynchburg PSAP 15.3
12 - Monthly Report Lynchburg PSAP 8.25
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Task Locality %
Complete

Total
Hours

Hours
this period Comments

PHASE 2
1 - PSAP Assessment Amherst PSAP 13.3  
2 - Make initial contact with LEC Amherst PSAP 3.5
3 - Phase 2 Request Letters Amherst PSAP 2.25
4 - Cost Recovery Request Amherst PSAP 0
5 - Service Agreement Review Amherst PSAP 0.9
6 - ID Phase 2 Solution Amherst PSAP 11.55
7 - Confirm ALI Format Amherst PSAP 5.25  
8 - Coordinate Call Sector Routing Amherst PSAP 0.9
9 - Manage PSAP Upgrades Amherst PSAP 0
10 - Manage Phase 2 Implementation Amherst PSAP 20 18
11 - Project Status Reports Amherst PSAP 45.05 3.35
12 - Monthly Report Amherst PSAP 15.05 4.25
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 95 85.5
15 - True -Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 14.3
2 - Make initial contact with LEC Appomatox PSAP 0
3 - Phase 2 Request Letters Appomatox PSAP 0
4 - Cost Recovery Request Appomatox PSAP 0
5 - Service Agreement Review Appomatox PSAP 0.9
6 - ID Phase 2 Solution Appomatox PSAP 4.3
7 - Confirm ALI Format Appomatox PSAP 4.25
8 - Coordinate Call Sector Routing Appomatox PSAP 0
9 - Manage PSAP Upgrades Appomatox PSAP 0
10 - Manage Phase 2 Implementation Appomatox PSAP 2 2
11 - Project Status Reports Appomatox PSAP 24.65
12 - Monthly Report Appomatox PSAP 10.6
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 0
15 - True -Up Documentation Appomatox PSAP 0 0

1 - PSAP Assessment Bedford PSAP 36.45
2 - Make initial contact with LEC Bedford PSAP 8.75
3 - Phase 2 Request Letters Bedford PSAP 3
4 - Cost Recovery Request Bedford PSAP 2.75
5 - Service Agreement Review Bedford PSAP 2.4  
6 - ID Phase 2 Solution Bedford PSAP 20.6
7 - Confirm ALI Format Bedford PSAP 4.75
8 - Coordinate Call Sector Routing Bedford PSAP 15
9 - Manage PSAP Upgrades Bedford PSAP 0.5
10 - Manage Phase 2 Implementation Bedford PSAP 76.25 2
11 - Project Status Reports Bedford PSAP 90.95 3.35
12 - Monthly Report Bedford PSAP 31.8 4.25
13 - Coordinate Training Bedford PSAP 0
14 - Testing and Cutover Bedford PSAP 250.2
15 - True -Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 11.95
2 - Make initial contact with LEC Buckingham PSAP 0.75
3 - Phase 2 Request Letters Buckingham PSAP 2
4 - Cost Recovery Request Buckingham PSAP 0
5 - Service Agreement Review Buckingham PSAP 0.9
6 - ID Phase 2 Solution Buckingham PSAP 9.9
7 - Confirm ALI Format Buckingham PSAP 3.25
8 - Coordinate Call Sector Routing Buckingham PSAP 0
9 - Manage PSAP Upgrades Buckingham PSAP 2.75 1
10 - Manage Phase 2 Implementation Buckingham PSAP 3.5 2
11 - Project Status Reports Buckingham PSAP 38.85 3.6
12 - Monthly Report Buckingham PSAP 18.35 4.25
13 - Coordinate Training Buckingham PSAP 0
14 - Testing and Cutover Buckingham PSAP 39
15 - True -Up Documentation Buckingham PSAP 0

1 - PSAP Assessment Lynchburg PSAP 18.15
2 - Make initial contact with LEC Lynchburg PSAP 9.5
3 - Phase 2 Request Letters Lynchburg PSAP 0.5
4 - Cost Recovery Request Lynchburg PSAP 8.25
5 - Service Agreement Review Lynchburg PSAP 3.65
6 - ID Phase 2 Solution Lynchburg PSAP 37
7 - Confirm ALI Format Lynchburg PSAP 116.6
8 - Coordinate Call Sector Routing Lynchburg PSAP 59
9 - Manage PSAP Upgrades Lynchburg PSAP 45.5
10 - Manage Phase 2 Implementation Lynchburg PSAP 135.75
11 - Project Status Reports Lynchburg PSAP 68.25
12 - Monthly Report Lynchburg PSAP 26.2
13 - Coordinate Training Lynchburg PSAP 0
14 - Testing and Cutover Lynchburg PSAP 211.6
15 - True -Up Documentation Lynchburg PSAP 2
    
TOTAL HOURS 2811.65 157.9

Activity Report

Active Tasks
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0 0

Issue Comments

Alltel Phase II testing in Buckingham was 
attempted on March 30th unsuccessfully due to 
issues with Sprint the LEC.  US Cellular Phase II 
testing was attempted on March 31st with the same 
results.  After speaking with Jim Hooker from 
Sprint he advised that the system configuration 
was preventing the re-bid function from working.

Completed Tasks

Issues of Importance
Actions Proposed to Resolve Issue

Triton PCS attempted to retest Phase II in Bedford 
on February 2nd.  After testing three sectors, it was 
determined that the system still was not 
functioning correctly.  Triton will work with its 
PDE to correct the problem, and then do some 
internal testing.  Re-testing was conducted on 
March 16th.  After testing 10 sectors, it was 
apparent that the system was still not functioning 
correctly.  Triton has again promised to work on 
the problem and reschedule testing.  

CTA Communications, Inc. Page 3 of 3


